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Responsible: TSSC TSSC RSC RSC RSC --> TSSC RSC/TSSC
DLR_* Dynamic Load / DLR_* Weaver final review; TSSC update CN

BckCalc* MON_DEFL_* Frozen with Data Release 19 – no updates
INV 3/1/07 6/1/07 6/30/07 8/1/07 8/7/07 Inventory/ INV*

Mon_ Drain* 6/5/07 6/1/07 6/30/07 8/1/07 8/7/07 Monitor/ MON_DRAIN_* Close-out study after 2006 upload

SPS/SPS* 6/1/07 6/10/07 10/26/07 1/25/08 3/17/08 8/5/08 SPS/ SPS*

Mon_Rut 7/20/07 8/1/07 9/30/07 12/15/07 3/17/08 8/5/08 Monitor/ MON_RUT

Mpadias 2/29/08 6/1/08 6/30/08 7/30/08 8/5/08 Monitor/MON_DIS_PADIAS*
Ecompex- close-out study, review of manual 
distress surveys also included

SMP* 8/25/07 11/15/07 12/21/07 2/2/08 4/15/08 8/5/08 SMP / SMP_*
TSSC load, QC, and update new moisture and 
frost CP tables centrally.

RHB* 11/30/07 1/31/08 3/21/08 5/23/08 6/30/08 8/5/08 Rehabilitation/ RHB*

Mprofile 12/21/07 1/31/08 4/18/08 5/23/08 6/30/08 8/5/08 Monitoring/MON_PROFILE_*
TSSC load profile measurements performed after 
August 5, 2008 upload. 

Mfriction 1/31/08 2/29/08 3/17/08 4/28/08 6/30/08 8/5/08 Monitor/MON_FRICTION
TSSC load and process friction data not included 
in the 2008 upload

TRFouts 1/29/08 4/30/08 7/4/08 7/25/08 8/5/08

Traffic Monitoring / Out-of-Study 
sections in the traffic database as of 
July 1, 2007

~400 GPS sections; Needed changes  by TSSC 
after August 2008 upload.

MDEFL* 2/17/08 2/29/08 5/27/08 8/25/08 11/25/08 2/3/09 Monitor / MON_DEFL_*
TRFHist* 11/21/08 11/21/08 1/20/09 1/30/09 2/3/09 Traffic/ TRF_HIST_* Small amount of corrections anticipated

TrfCalEqBs 10/17/08 11/21/08 1/20/09 1/30/09 2/3/09
Traffic / TRF_CALIB*, 
TRF_EQUIP*, TRF_BASIC_INFO

TRFOthers 11/14/08 11/21/08 4/1/09 6/26/09 2/3/09 7/7/09 Traffic Monitoring / Other Sections 
Data from August 2008 upload included in the 
final data study

TST* 11/14/08 11/21/08 5/1/09 6/26/09 2/3/09 7/7/09 Materials / TST_*

AWS* 11/14/08 11/21/08 6/1/09 6/26/09 2/3/09 7/7/09
Automated Weather Station/ 
AWS_*

Mdis* 2/20/09 2/20/09 6/8/09 6/30/09 7/7/09  Monitor / MON_DIS_* Manual distress data

TRF_eESAL 4/1/09 4/1/09 6/8/09 6/30/09 7/7/09 TRF_MON_EST_ESAL

MNT* 4/17/09 5/1/09 6/15/09 7/1/09 7/7/09 Maintenance/ MNT*

Notes : (a) For Interim uploads: TSSC will provide instructions 2 weeks prior to the interim upload dates.

 (b) For Final Upload and Freeze: For the modules where new data are expected to be collected beyond the 'Final Upload & Freeze' dates, they shall not be regionally 
'Frozen". Examples include Mprofile, TRFouts, and TrfCalEqBs. These will be handled on case-by-case basis.

Table 1. Pavement performance database closeout schedule. (Revised May 2008 as per I-128 and SDR24 palnning )
Completion Date

Data Type Module/Table 
Description Notes
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